FEKRA

Website technical handover pack · 14 October 2026 · www.fekra-egy.com
Contents: 1. Technical handover · 2. Launch severity register · 3. Regional access & known limitations

FEKRA Website — Technical Handover

Covers checklist section 25.9 (technical handover documentation) and the environment, integration and ownership items it depends on.


Live site: https://www.fekra-egy.com · **Repository:** github.com/fekra-eg/fekra · **Hosting:** Vercel project `fekra` · **Updated:** 14 Oct 2026 (master `280f493`)

Companion documents: `docs/SEVERITY-REGISTER.md` (open defects and launch gates, 24.15) and `docs/REGIONAL-ACCESS.md` (regional access test and known limitations, 23.10 / 23.11 / 25.5).

---

1. Architecture

One Next.js application contains both the public site and the CMS.



Rendering: public pages are designed to be statically generated and revalidated on a timer, plus an immediate purge when an editor publishes (`src/payload/hooks/revalidate.ts`). **Known regression (14 Oct 2026):** production currently serves every HTML page as `private, no-store`, so pages render per request. See severity register S-02. Nothing on a public page requires client-side data fetching to be readable (19.2).

2. Environments (3.4)

Environment	Branch	Indexable	Database
Production	production branch set in Vercel → Settings → Git	yes	production Postgres
Staging / preview	any PR	**no** — `X-Robots-Tag: noindex` at the edge and `robots.txt` disallow-all	staging Postgres
Local	—	no	`docker compose up -d db`

`NEXT_PUBLIC_ENV` drives the indexing behaviour. Anything other than `production` is non-indexable regardless of CMS settings — staging cannot be indexed by mistake.

3. Environment variables (3.6)

The authoritative list with descriptions is `.env.example`. Values live in Vercel project settings; nothing secret is committed. Summary:

Variable	Required	Notes
`NEXT_PUBLIC_SITE_URL`	yes	Canonical origin. Wrong value breaks canonical, sitemap and CORS.
`NEXT_PUBLIC_ENV`	yes	`production` unlocks indexing.
`DATABASE_URL`	yes	Use the **pooled** connection string on Vercel.
`PAYLOAD_SECRET`	yes	32+ random chars. Rotating logs everyone out.
`PREVIEW_SECRET`	yes	Guards `/api/preview`.
`S3_BUCKET`, `S3_REGION`, `S3_ACCESS_KEY_ID`, `S3_SECRET_ACCESS_KEY`	prod	Bucket is `fekra_assets`. Empty bucket name = local disk, which Vercel wipes on every deploy. Region must be the real one (`eu-north-1`), never `auto`. Keys come from Supabase > Storage > S3 Access Keys. Verify with `pnpm check:storage`.
`S3_ENDPOINT`	prod	`https://<project-ref>.supabase.co/storage/v1/s3`. Omit only for real AWS.
`S3_PUBLIC_HOST`	prod	Added to `next/image` `remotePatterns`.
`RESEND_API_KEY`, `EMAIL_FROM`	prod	Without it, submissions still save but no email is sent.
CSP	automatic	Enforced in `next.config.ts`; production excludes `unsafe-eval`. Review the allow-list when adding an integration.

4. Deploy (3.7 / 25.1 / 25.3)

```
pnpm install
pnpm build          # fails loudly if the database is unreachable
pnpm start
```

On Vercel: push to the production branch (Vercel → Settings → Git) → build → promote. Every PR gets a preview deployment, which is the staging review environment. Each release is traceable to a commit SHA in the Vercel dashboard.

Rollback (3.9). Vercel → Deployments → the last known-good build → *Promote to Production*. Instant, no rebuild. If the rollback also needs a schema revert, restore the database snapshot first, then promote.

Schema changes. `push: true` auto-syncs the schema in development only. For production, generate and commit a migration:

```
pnpm payload migrate:create <name>
pnpm payload migrate            # run as a release step
```

5. Integrations (21.9)

Integration	Where it is configured	Notes
Calendly	Site Settings → Integrations → `calendlyUrl`	`/meeting` and `/book-a-call` redirect to `calendly.com/fekra-egy-info/30min`. Completed bookings are therefore not visible to site analytics.
GA4	Site Settings → Integrations	Live: `G-C39M5MW6D8`, loaded directly (no GTM), only after analytics consent. If a GTM container is ever added, GA4 is no longer injected directly, so page views cannot double.
LinkedIn Insight	Site Settings → Integrations	Supported, marketing consent only; **Partner ID not set yet**.
Search Console	Verification file in `public/`	Sitemap: `https://www.fekra-egy.com/sitemap.xml`.
Cloudflare Turnstile	`NEXT_PUBLIC_TURNSTILE_SITE_KEY`, `TURNSTILE_SECRET_KEY`, `TURNSTILE_HOSTNAMES` env	Bot check on every form; falls back to a maths question if Turnstile cannot load.
Resend	`RESEND_API_KEY` env	Verify the sending domain (SPF/DKIM) before launch or notifications land in spam.
Supabase Storage	env	One bucket, `fekra_assets`: media under `media/`, CVs under `applications/`. Keep it private — files stream through `/cms-api` and CV links are signed for 5 minutes.

6. CMS workflow (4.10)

Roles. `admin` manages users and Site Settings; `editor` manages content.

Publishing. Every content collection has drafts. Save Draft → *Preview* opens the real page with draft mode on → Publish. Publishing purges the cached page in every locale plus the listing it appears in, so the change is live within seconds.

Translations. The locale switcher at the top of the edit view switches which language you are editing. Fields are stored per locale — editing Arabic never touches German. Slugs are shared across locales by design.

Set **Available locales** on each document to the languages that have approved translations. That field, not the presence of text, controls hreflang and the language switcher. A locale left out of the list is shown as unavailable rather than being served in the wrong language.

Adding a page. Pages → New → title, slug, then compose the layout from blocks. Fill the SEO tab. Add it to Header/Footer navigation if it needs a menu entry.

Adding a job. Careers → New. Set status `open`. Closing a role disables the form, removes its JobPosting schema and drops it from the sitemap; the page stays reachable.

Media. Every meaningful image needs alt text. Tick *Decorative* only for images that carry no information — those render with an empty alt attribute.

7. Forms and submitted data (21.12)

Form	Endpoint	Stored in	Notified
Contact	`POST /api/contact`	`contact-submissions`	Site Settings → `notificationEmails`
Job application	`POST /api/apply`	`job-applications` + `applicant-files`	Site Settings → `careersEmails`
Newsletter	`POST /api/newsletter`	`contact-submissions`	—

Protection: rate limit per IP, hidden honeypot field, a minimum fill time, and Cloudflare Turnstile (falling back to a short maths question if Turnstile cannot load).

Since 14 Oct 2026 the careers notification email **attaches the applicant's CV**. A copy of every CV therefore also lives in the `careersEmails` inboxes. Include those inboxes in the retention decision below.

CVs are stored in a collection the public cannot read, under the `applications/` prefix, and served through signed URLs that expire in five minutes. Only logged-in CMS users can open them. Duplicate applications for the same role and email are rejected by a unique index.

Retention is a business decision: nothing is auto-deleted today. Agree a retention period with FEKRA and add a scheduled job if one is required.

8. Monitoring and backups (25.7 / 25.2)

- `GET /api/health` returns `200` only when the database answers. Point the uptime monitor here.
- Application errors surface in Vercel → Logs. User-facing errors show a digest ID that matches the log entry — no stack traces are exposed to visitors.
- Database backups are the managed provider's daily snapshots. Verify the retention window and take a manual snapshot immediately before any migration or cutover.
- Media/CV objects are versioned by the storage provider; enable object versioning on the bucket.

9. Ownership and access transfer (25.8)

No credentials are written in this document. Transfer each service by **inviting a FEKRA-owned account as Owner/Admin**, then removing developer accounts once FEKRA confirms access. Do not share passwords.

Service	What it holds	Current location (14 Oct 2026)	Transfer action	FEKRA confirms
GitHub	Source code	Org `fekra-eg`, repo `fekra`	FEKRA account = org **Owner**; enable branch protection	☐
Vercel	Hosting, deploys, env vars, logs	Project `fekra`	Transfer project to a FEKRA team, or add FEKRA as **Owner**	☐
Domain registrar	`fekra-egy.com` (expires 08 Jul 2027)	PDR Ltd via Hostinger	Confirm the account is FEKRA's; turn on auto-renew	☐
DNS	A/CNAME for www, MX for email	Hostinger (`main-hosting.eu`)	FEKRA holds the login	☐

Service	What it holds	Current location (14 Oct 2026)	Transfer action	FEKRA confirms
Supabase	Postgres database + `fekra_assets` storage (media, CVs)	Region `eu-north-1`	Add FEKRA as **Owner**; confirm backups	☐
Resend	Notification email	`RESEND_API_KEY` in Vercel	Add FEKRA as admin; verify SPF/DKIM	☐
Cloudflare Turnstile	Form bot protection	Keys in Vercel env	Move widget to FEKRA's Cloudflare account, or add FEKRA	☐
Google Analytics 4	Property `G-C39M5MW6D8`	—	FEKRA account = property **Administrator**	☐
Google Search Console	`fekra-egy.com` property	Verified by file	FEKRA account = **Owner**	☐
Calendly	Booking page `fekra-egy-info/30min`	FEKRA account	Confirm display name (was "Ferka Tech")	☐
LinkedIn Campaign Manager	Insight Tag (not active)	—	FEKRA supplies the Partner ID	☐
CMS (`/admin`)	Content, submissions, CVs	Payload users	FEKRA admin user created; seeded password changed; developer users removed after handover	☐
Google Workspace	Company email (MX)	FEKRA	Not part of this project	—

Signed off for FEKRA: _____ Date: _____

10. Routine maintenance

Task	Cadence
`pnpm audit --prod` / `pnpm outdated` and patch security advisories	monthly (open: S-01)
`pnpm check:links https://<domain>`	after any content migration or nav change
Search Console coverage and Core Web Vitals review	monthly
Review `contact-submissions` / `job-applications` retention	quarterly

11. Search and AI visibility — what is committed (19.12)

This project commits to technical readiness and quality. It does not commit to rankings, traffic, or citations in AI answers. Those are decided by third-party systems — Google, Bing, ChatGPT, Perplexity, Claude, AI Overviews — whose ranking and citation criteria are undisclosed, change without notice, and weigh competition, domain authority, brand signals and content depth that no amount of code can supply. Any supplier who guarantees a position or a citation is guessing.

What was built and is verifiable today:

Delivered	How to re-verify
Server-rendered content — every page's copy, headings and schema are in the raw HTML with no JavaScript required (19.2)	`curl` any URL and read it

Delivered	How to re-verify
Semantic HTML: real `<ol>`, `<details>`, `<figure>`, `<dialog>`, heading hierarchy (19.1, 19.3)	`pnpm lint`, manual audit
Organization, WebSite, Service, BlogPosting, FAQPage, JobPosting, BreadcrumbList structured data (19.4)	Rich Results Test
One canonical per page, reciprocal hreflang across 5 locales, sitemap `<loc>` == canonical == schema `url` (19.11, 18.3)	`pnpm check:i18n`, `pnpm check:links`
Search and AI-search crawlers allowed at both robots.txt and the network layer; training crawlers separately controlled (19.6–19.10)	`curl -A "OAI-SearchBot" https://<domain>/` → 200
Core Web Vitals budget enforced in the build (§17)	`pnpm perf`

What moves the outcomes, and belongs to FEKRA rather than to this codebase: publishing depth and cadence, subject-matter authority, earned links and mentions, brand search demand, and pricing/competitive position. The technical layer removes the obstacles; it does not create the demand.

Timing. Even where the technical work is correct, discovery, indexing and re-evaluation by AI systems take weeks to months after go-live. An absence of results in the first weeks is not evidence of a technical defect — check Search Console coverage first (§10).

Launch Severity Register

Checklist 24.15. Status as of **14 Oct 2026**, checked against master `280f493` and the live site www.fekra-egy.com.

Gate rules

Severity	Meaning	Gate
Critical	Security exposure, data loss, or a core journey broken for most visitors	Prohibits launch. Fix immediately.
Major	A key requirement not met or not proven, with real user, SEO or business impact	Fix before sign-off, or FEKRA approves in writing
Minor	Cosmetic, low-impact, or depends on FEKRA content	May go on the approved post-launch list

The site went live in early October 2026, before this register existed. S-01 is therefore an emergency fix on a live site, not a pre-launch item.

Open items

ID	Severity	Item	Checklist	Owner	Status
S-01	**Critical**	`pnpm audit --prod`: 63 advisories, 7 critical and 28 high. Includes Next.js remote code execution (image optimization / next/og) and Payload SQL injection. Upgrade `next` and `payload` + `@payloadcms/*` to patched versions, rebuild, re-audit.	3.8, 24.11	Developer	Open
S-02	Major	Every HTML page is served `private, no-store` and is never cached by the CDN, so each visit is rendered in Frankfurt and queries the database in Stockholm. Regional probes measured time to first byte of 0.35–3.1 s. Restore static/ISR caching.	17.4, 17.10	Developer	Open
S-03	Major	Mobile Lighthouse below the 90 target on services (78), careers (73), blog (84), contact (85). Desktop is 95–100 on every page. Largely caused by S-02.	17.2, 17.3, 24.9	Developer	Open
S-04	Major	Service pages declare hreflang `en` + `x-default` only, although `/ar`, `/de`, `/fr`, `/es` versions are live, indexable and self-canonical. Set the service documents' available locales.	14.8, 19.11	Developer	Open
S-05	Major	No live end-to-end test yet of the contact form, careers application (with CV email attachment) and Calendly booking on production.	10.6, 11.4, 24.3, 24.4	Developer + FEKRA	Open
S-06	Major	Ownership and access not yet transferred to FEKRA (repository, Vercel, domain/DNS, Supabase, Resend, GA4, Search Console, Calendly, CMS admin). See the handover access table.	25.8	Developer + FEKRA	Open
S-07	Major	No browser/device matrix run (Chrome, Edge, Firefox, Safari, iOS Safari, Android Chrome).	16.9, 23.6, 23.7, 24.8	QA	Open
S-08	Major	FEKRA content decisions pending: Fika audience (QA-009), testimonial permissions (QA-019), native review of DE/FR/ES copy (QA-017), written approval of the 91-URL sitemap (1.1).	1.1, 13.2, 24.13	FEKRA	Waiting on FEKRA
S-09	Minor	No branch protection; changes are committed straight to `master`.	3.3, 25.3	Developer	Open
S-10	Minor	No external uptime monitor or alerting on `/api/health`.	25.7	Developer	Open

ID	Severity	Item	Checklist	Owner	Status
S-11	Minor	Office street addresses and map links missing (Cairo and Riyadh have phone/email only; Dubai, London and New York show the city only).	11.6	FEKRA	Waiting on FEKRA
S-12	Minor	LinkedIn Insight Tag has no Partner ID.	22.4	FEKRA	Waiting on FEKRA
S-13	Minor	Completed Calendly bookings cannot be tracked, because `/meeting` redirects to Calendly instead of embedding it. Clicks on the booking button are tracked.	12.5, 22.8	FEKRA decision	Open
S-14	Minor	Mobile: long careers-form placeholders are cut off on phones, and the article's "On this page" links (from the article HTML) are under 44 px tall.	16.2	FEKRA content	Open
S-15	Minor	Mobile layout fixes from 14 Oct (header at 360 px, consent checkboxes, testimonial carousel, footer, careers forms, tap targets) are built and checked locally but **not yet deployed**.	16.1, 16.2	Developer	Fixed locally

Launch decision

S-01 must be fixed before FEKRA can sign off. Each Major item must be fixed, or FEKRA must accept it in writing. FEKRA can move Minor items to a post-launch list.

FEKRA approval: _____ Date: _____

Regional Access and Known Limitations

Checklist 23.10, 23.11 and 25.5. Run on **14 Oct 2026** against the live domain `https://www.fekra-egy.com`.

Method

Globalping probes in the target markets made an HTTPS `GET /` and a DNS lookup. check-host.net has no probes in Egypt, KSA or the UAE, so it could not be used.

- HTTP measurement `2ok4QbUOWRHTIes9q00021Jj4`
- DNS measurement `2xjJ7K6PKASCuBFlU00021Jj4`

Anyone can reopen the raw results at `https://api.globalping.io/v1/measurements/<id>` for a limited time.

Results

Market	City	Network	HTTP	Time to first byte	Total	DNS answer
Egypt	Cairo	Huawei Cloud	200	975 ms	1634 ms	216.198.79.1
Egypt	Cairo	LightNode	200	587 ms	737 ms	216.198.79.1
KSA	Riyadh	Huawei Cloud	200	1035 ms	1614 ms	216.198.79.1
KSA	Jeddah	Oracle	200	650 ms	1242 ms	216.198.79.1
UAE	Dubai	M247	200	1079 ms	1324 ms	216.198.79.1
UAE	Abu Dhabi	Emirates Internet (Etisalat)	200	990 ms	1541 ms	216.198.79.1
UK	London	Oracle	200	2987 ms	3065 ms	216.198.79.1
EU	Falkenstein, DE	Hetzner	200	354 ms	482 ms	216.198.79.1
EU	Roubaix, FR	OVH	200	661 ms	734 ms	216.198.79.1
USA	Buffalo	HostPapa	200	689 ms	967 ms	216.198.79.1
USA	Los Angeles	HostPapa	200	3064 ms	3261 ms	216.198.79.1

Result: reachable from every target market. All 11 probes got HTTP 200 over valid TLS and the same DNS answer (Vercel). There were no 403s, challenges or geo-blocks.

Speed. First-byte times of 0.6–1.1 s in the Gulf and up to 3 s in London and Los Angeles are high. HTML is not CDN-cached today (severity register S-02), so every visit is rendered in Frankfurt. When caching is restored these should fall to roughly 50–200 ms. Re-run the probes after that fix.

Known limitations

These are outside the website project's control, or not yet tested. FEKRA should be aware of them before sign-off.

1. **Probe networks.** All probes run in data centres or on cloud networks; one is on Etisalat. Home and mobile ISPs such as Vodafone/WE Egypt, STC and du were not tested directly. Spot-check from a real phone in each market.
2. **Single compute region.** Server rendering runs in Vercel `fra1` (Frankfurt) and the database is Supabase `eu-north-1` (Stockholm). Uncached pages make a Frankfurt↔Stockholm round trip. Static files are served from Vercel's global CDN.

3. **Third-party services.** Calendly (booking), Google Analytics 4, Cloudflare Turnstile (bot check), Resend (email), Google Fonts are *not* used (fonts are self-hosted). If one of these is slow or blocked, only its feature is affected:
    - Ad blockers and some corporate networks block GA4, so analytics will under-count.
    - If Turnstile is blocked, forms fall back to a maths question, so submission still works.
    - If Calendly is unreachable, booking is unavailable. The contact form remains.
4. **Sanctions.** Vercel, Calendly and Google are US companies and follow US export rules. Visitors from sanctioned regions may be refused by those providers. This was not tested and cannot be changed by the website.
5. **VPN and bot traffic.** Firewall and bot rules can challenge traffic from known VPN or data-centre addresses. Normal visitors were not challenged in any probe.
6. **Domain and DNS.** DNS is hosted at Hostinger (`cdns1/2.main-hosting.eu`). The registrar is PDR Ltd (PublicDomainRegistry) and the domain **expires 08 Jul 2027**. Renewal and DNS access must sit with FEKRA (see handover §9). Company email (MX) is Google Workspace and is not part of this project.
7. **Email delivery.** Notifications go through Resend. Whether they reach the inbox depends on SPF/DKIM for the sending domain and on the recipients' spam filters.